

Smart Parking Platform Project - Software corp.

Homework 2

Gerardo Vera

CIS 4374

September 17, 2026

1. Workdown Breakdown Structure

1. Authentication

- **1.1 Registration**
 - 1.1.1 Account creation
 - 1.1.2 Account verification through email
- **1.2 Login**
 - 1.2.1 Email and password input credentials
 - 1.2.2 Password reset
- **1.3 Sessions**
 - 1.3.1 Logout feature
 - 1.3.2 Session time out

2. User/Operator Setup

- **2.1 User Profile**
 - 2.1.1 Contact information
 - 2.1.2 Vehicle information
 - 2.1.3 Delete account feature
- **2.2 Operator Profile**
 - Operator information
 - Ability to assign garages
- **2.3 Access Permissions**

3. Dashboard

- **3.1 Garage Management**
 - 3.1.1 Edit and add garages
 - 3.1.2 Update parking spaces and prices
- **3.2 Parking Search**
 - 3.2.1 Real-time availability on maps
 - 3.2.2 Direction to garages
- **3.3 Reservation**
 - 3.3.1 Garage selection and booking
 - 3.3.2 Reservation cancellation
- **3.4 Notification**
 - 3.4.1 Booking confirmation and number

4. Payments

- **4.1 Payment Process**
 - 4.1.1 Payment option
 - 4.1.2 Determine if payment went through
- **4.2 Payment Confirmation**
 - 4.2.1 Digital Receipt
 - 4.2.2 Download Receipt Feature

5. Reporting

- **5.1 Availability Report**
 - 5.1.1 Current garage availability
 - 5.1.2 Trends in garages availability
- **5.2 Financial Report**
 - 5.2.1 Revenue in each garage

- **5.3 Reservation History**
 - 5.3.1 Upcoming reservation
 - 5.3.2 Completed and canceled reservation

2. Project Timeline

2.1 Timeline

	Tasks	Start	Finish	Duration (days)
1	Requirements and scope	10/5/26	10/9/26	5
2	System prototypes	10/12/26	10/23/26	12
3	Authentication and setups	10/26/26	11/6/26	12
4	Garage management and monitoring	10/26/26	11/13/26	19
5	Parking search and maps	11/02/26	11/20/26	19
6	Reservation and history	11/09/26	11/27/26	19
7	Payments and confirmation	11/16/26	11/27/26	12
8	Navigation maps and notifications	11/16/26	11/27/26	12
9	Reporting integration	11/23/26	12/04/26	12
10	System testing and integration	12/07/26	12/11/26	5
11	Finalize testing and fixes	12/14/26	12/17/26	4
12	Deployment and complete design	12/18/26	12/18/26	1

2.2 Gantt Chart

[illegible]